PROJECT ATLAS

One-Week Further Development Plan

Purpose To take the currently working local demo to a more reliable, secure, documented, and recruiter-ready project over the next seven days. This is a forward plan; the items below are not yet claimed as completed.

Current project status

Already working: Frontend and FastAPI backend integration, workspace login, database-backed client/report access checks, report retrieval and calculation workflow, synthetic test data, and automated backend tests (28 tests passed in the latest review).

Planned work: next 7 days

Day 1 — Security review: Review authentication and client/report authorization; verify secrets and local runtime data are excluded from Git.

Day 2 — Upload protection: Enforce and test file/request size limits, including requests without Content-Length; reject malformed or unsupported uploads.

Day 3 — Session reliability: Improve expired-session and logout error handling; test refresh and restart behavior.

Day 4 — Test coverage: Add regression tests for valid/invalid client IDs, report permissions, calculations, retrieval failures, and client-data isolation.

Day 5 — UI polish: Finish suggested prompts, loading/disabled states, clearer errors, and responsive layout; preserve existing API and security behavior.

Day 6 — Setup & documentation: Update README with architecture, setup, environment configuration, dataset commands, test instructions, and known limitations.

Day 7 — Release & demo: Run a clean end-to-end test, review Git changes for secrets, commit/push the verified version, and prepare a short demo video with screenshots.

Expected deliverables

A stable demo; stronger authentication/session and upload safeguards; expanded automated tests; clear project documentation; a reviewed GitHub repository; and a concise demo video showing a verified report question and result.

Completion criteria

Relevant tests pass; no secrets or local runtime files are committed; client/report access rules are verified; upload and session edge cases are tested; and a new reviewer can follow the README to run the demo.

Scope note: *Keep this week focused on reliability and presentation rather than large new features. Do not expose the app to external users until client-level authentication and upload protections are appropriately addressed.*